TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Team member
Date Task Time involved responsible Comments
(student initials)

10/2/2024 Initial meeting and 1 Hour ZK, GM, MA, CM Our team met for the first time and discussed
established our goals for this year. We made sure everyone
communication on the team had a skill or experience that

1 methods would be useful towards this event.

10/16/2024 Discussed this years | 5-7 Days ZK, GM, MA, CM We discussed this years theme and
theme and started brainstormed ideas on what our website should
brainstorming ideas have. We created a shared document to keep

5 sceenshots of features we liked.

10/23/2024 Figured out what 9-14 Days ZK, GM, MA, CM We started planning which pages should be on
pages to include and our website and the layout of each page. We
basic layout of each also started brainstorming possible names for

3 page our restaurant.

11/6/2024 Decided on final 3 Days ZK, GM, MA, CM We finalized on a name for our restaurant and
name of website and all the pages that we should include to answer
pages to include this years theme.

4,

11/13/2024 Initialized workspace | 2 Hours ZK, GM Our 2 coders created our initial files for the
and file management website with the pages we had planned out

previously. They also decided upon what style

5 of file management would work best.

11/15/2024 Started working on 5 Days ZK Our first coder started working on the Home
Home Page and Page based on the brainstorming we did
About Page previously.

6.
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11/15/2024 Started working on 3 Days GM Our second coder started working on the Farm
Farm to Table Page to Table page with progress slider and added
and Order Page basic functionality to the order page.

1

11/20/2024 Created logo and 4 Days CM We had our graphic design teammate create
favicon for the the logo and favicon for our website early, so
website we would know what style and theme colors

5 our website should use.

11/20/2024 Started gathering list | 5-7 Days ZK, GM, MA We started to research potential menu items
of potential menu from different sources online, collecting images
items of each item along with allergens.

3.

12/4/2024 Created color palette | 2 Days ZK, CM Our graphic designer and most-experienced
for our website members created a formal color palette for us

to use throughout the whole website. We used

4 colors based on other vegan websites.

12/6/2024 Implemented new 4 Days ZK, GM Our two coders changed the pre-existing color
color palette palette out for the new one we developed.
throughout the

5. website

12/11/2024 Decided on final 3 Days ZK, GM, MA, CM We decided on a final menu list with appetizers,
menu items main dishes, smoothies, and desserts.

6.
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12/18/2024 Started working on 5 Days ZK Ouir first coder started working on the Menu
Menu Page Page with the items we decided on and the
pictures we collected.
1.
12/18/2024 Started working on 5 Days GM Our second coder started working on the
Contact Page Contact Page, creating a form and FAQ section
to answer questions customers might have.
2.
12/28/2024 Finalized Home 3 Days ZK Ouir first coder finished the Home and About
Page and About Pages based on our designs.
Page
3.
1/3/2025 Revised Farm to 3 Days GM Our second coder revised the Farm to Table
Table Page Page to add more content based on our
designs.
4,
1/8/2025 Gathered sources for | 4 Days MA, CM We gathered the sources from where we found
Sources Page various items into a single document for our
coders to put in the Sources Page.
5.
1/13/2025 Created Sources 2 Days GM Our second coder created the Sources Page

based on the content the other team members
collected.
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1/13/2025 Adapted website to 4 Days ZK Our first coder adapted all pages of the website
be responsive to be responsive across various devices and
browsers.

1.

1/17/2025 Polished all pages 7 Days ZK, GM, MA, CM With the feedback of the other two members
and others, our two coders polished each
webpage. We also added quality-of-life

5 changes to every page on our website.

1/24/2025 Final check across 7 Days ZK, GM Our two coders did last-minute fixes to ensure

multiple devices and our website worked on various different
browsers browsers and screen sizes. They also fixed any

3 last-minute bugs found during this process.

3/10/2025 Discussed feedback 2 Hours ZK, GM, MA, CM Our team reviewed the feedback provided by

from state the judges at state competition. We
competition brainstormed possible solutions to the feedback.
4,
3/24/2025 Removed music 1 Day ZK Ouir first coder removed the music from the two
from Home Page pages per the feedback from the judges.
and Menu Page

5.

3/31/2025 Added the coupon 3 Days ZK, GM Our two coders added the ability to apply

code to apply coupon codes to enhance the ordering page.
discounts

6.
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4/2/2025 Create PDF Menu 4 Days MA, CM Our graphic designers created a PDF version
of our menu to increase the accessibility of our
website.

1.

4/7/2025 Reviewed PDF Menu | 1 Hour ZK, GM, MA, CM Our team reviewed the PDF menu created by
our graphic designers and our coders gave
feedback.

2.

4/9/2025 Revised PDF Menu 3 Days MA, CM Our graphic designers revised the PDF menu
per the feedback from the rest of the team

3.

4/16/2025 Added PDF Menuto | 2 Days ZK Our first coder added the PDF menu created by

Menu Page our graphic designers to the menu page.

4.

4/21/2025 Added hours of 2 Days GM Our second coder added our hours of operation

operation to footer to the footer of each webpage.

5.

4/28/2025 Distributed website 7 Days ZK, GM, MA, CM Our team distributed our website to the rest of

our chapter to gather feedback about the
website.
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5/5/2025 Met to discuss 2 Hours ZK, GM, MA, CM Our team met to discuss the feedback recieved
feedback from from the rest of our chapter. We created a plan
chapter to implement the feedback we recieved.

1.

5/12/2025 Implemented 5 Days ZK, GM Our two coders added the changes to the
changes to website website based on the feedback from the rest of

our chapter.

2.

5/17/2025 Updated PDF Menu 2 Hours ZK, MA Our first coder and graphic designer met to

make a few minor changes to the PDF menu.

3.

5/18/2025 Final check across 1 Day ZK, GM, MA, CM Our team did one final round of checks across
multiple browsers various devices and browsers to ensure our
and devices website was as compatible and accessible as

4 possible.

5.

6.




	TSA Plan of Work - Date 4: 10/16/2024
	TSA Plan of Work - Task 4: Discussed this years theme and started brainstorming ideas
	TSA Plan of Work - Time 4: 5-7 Days
	TSA Plan of Work - Team 4: ZK, GM, MA, CM
	TSA Plan of Work - Comments 4: We discussed this years theme and brainstormed ideas on what our website should have. We created a shared document to keep sceenshots of features we liked.
	TSA Plan of Work - Date 5: 10/23/2024
	TSA Plan of Work - Task 5: Figured out what pages to include and basic layout of each page
	TSA Plan of Work - Time 5: 9-14 Days
	TSA Plan of Work - Team 5: ZK, GM, MA, CM
	TSA Plan of Work - Comments 5: We started planning which pages should be on our website and the layout of each page. We also started brainstorming possible names for our restaurant.
	TSA Plan of Work - Date 6: 11/6/2024
	TSA Plan of Work - Task 6: Decided on final name of website and pages to include
	TSA Plan of Work - Time 6: 3 Days
	TSA Plan of Work - Team 6: ZK, GM, MA, CM
	TSA Plan of Work - Comments 6: We finalized on a name for our restaurant and all the pages that we should include to answer this years theme.
	TSA Plan of Work - Date 7: 11/13/2024
	TSA Plan of Work -  Task 7: Initialized workspace and file management
	TSA Plan of Work -  Time 7: 2 Hours
	TSA Plan of Work -  Team 7: ZK, GM
	TSA Plan of Work -  Comments 7: Our 2 coders created our initial files for the website with the pages we had planned out previously. They also decided upon what style of file management would work best.
	TSA Plan of Work - Date 8: 11/15/2024
	TSA Plan of Work -  Task 8: Started working on Home Page and About Page
	TSA Plan of Work -  Time 8: 5 Days
	TSA Plan of Work -  Team 8: ZK
	TSA Plan of Work - Comments 8: Our first coder started working on the Home Page based on the brainstorming we did previously.
	TSA Plan of Work - Date 3: 10/2/2024
	TSA Plan of Work - Task 3: Initial meeting and established communication methods
	TSA Plan of Work - Time 3: 1 Hour
	TSA Plan of Work - Team 3: ZK, GM, MA, CM
	TSA Plan of Work - Comments 3: Our team met for the first time and discussed our goals for this year. We made sure everyone on the team had a skill or experience that would be useful towards this event.


